Project & Construction Services

Cz E'\tzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: May 12, 2018 to May 18, 2018
Sitework:

Finished installing playground
equipment

Finished pouring concrete
slabs for pickleball and
basketball courts

Placed fence and goal posts in
ball courts

Continued ballfield seating
foundation backfill

Continued Riverbank seeding
Continued work on CMU walls
in concession building
Continued placing sidewalk in
the north lot

Continued pouring caissons
for dugout structures
Continued placing mainline
irrigation

Started pulling ballfield
irrigation lines

Set roof on pump house
Continued sanitary sewer
Started placing concrete mow
strip in ballfields

Started curb and gutter on
main road

Started placing topsoil in
detention ponds

Started grading north
detention pond
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Other:
= Misc. building inspections

Upcoming work:

= Continue fencing operations

= Continue concession block
work

= Continue concrete sidewalks
and curb/gutter

= Continue center ballfields
concrete prep

= Continue soil amendment and
seeding

= Continue foundations for
shade structures

= Finish sanitary sewer

= Continue site irrigation
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